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ESTIMATE RUN 04/02/2020

ESTIMATE SUMMARY 15:22:51

CONTID: C20982         ESTIMATE NO: 0007 PROG 2005

PCN: 20982-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS Ethernet and CCTV Upgrades (Denver and Pueblo) PERCENT TIME:

PROJECT NO: ITSSW01-638                   

ITS Ethernet and CCTV Upgrades (Denver and Pueblo)

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,347,305.00 PARTICIPATING $ $ 332,550.00

AWARD PROJECT AMT: 2,207,222.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-65,173.10

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

90.58%

221,072.00

332,550.00

267,376.90

267,376.90

$

$

$

$

2,126,233.00

0.00

2,126,233.00

21,240.63

2,147,473.63

-33,108.34

0.00

2,114,365.29

0.00

AMOUNT DUE 2,114,365.29 267,376.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 267,376.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PUEBLO

FREMONT OTHERS

331.0 TIME ALLOW: 2/28/2020 ??:??:??

ORIG TIME ALLOW: 12/20/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/04/2019

06/03/2019

02/28/2020

02/07/2019

03/05/2019

04/02/2019

04/04/2019
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PCN: 20982-BID    ESTIMATE RUN 04/02/2020

PROJECT: ITSSW01-638                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

500.00000

0010 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

1.000

EACH

500.00000

0015 Removal of Closed Circuit Television Pole 1.000

1.000

202-00715  
 

1,000.002.000

500.00

12.000

EACH

500.00000

0020 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

22.000

EACH

500.00000

0025 Removal of Pull Box 3.000

0.000

202-00827  
 

1,500.003.000

0.00

3.000

EACH

500.00000

0030 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0035 Potholing 9.750

0.000

203-01597  
 

97.509.750

0.00

50.000

HOUR

10.00000

0040 Erosion Log Type 2 (12 Inch) 460.000

0.000

208-00008  
 

460.00460.000

0.00

750.000

LF  

1.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

1.00000

0050 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

500.00000

0055 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

1.00000
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PCN: 20982-BID    ESTIMATE RUN 04/02/2020

PROJECT: ITSSW01-638                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

10.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

10.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

10.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

10.00000

0080 Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0085 Reset Microwave Vehicle Radar Detector (MVRD) 1.000

0.000

210-00476  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0090 Reset Travel Time Indicator 0.000

0.000

210-00847  
 

0.000.000

0.00

4.000

EACH

2,000.00000

0095 Reset Surface Condition Analyser 0.000

1.000

210-00875  
 

3,000.001.000

3,000.00

1.000

EACH

3,000.00000

0100 Reset Chain Link Fence 0.000

35.000

210-01050  
 

350.0035.000

350.00

35.000

LF  

10.00000

0105 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

250.00000

0110 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

250.00000
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PCN: 20982-BID    ESTIMATE RUN 04/02/2020

PROJECT: ITSSW01-638                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.000

ACRE

250.00000

0120 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

10.00000

0125 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

10.00000

0130 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

400.00000

0135 *Drilled Shaft (24 Inch) 58.000

0.000

503-00024  
 

29,000.0058.000

0.00

82.000

LF  

500.00000

0140 *Drilled Shaft (36 Inch) 78.500

0.000

503-00036  
 

47,100.0078.500

0.00

79.000

LF  

600.00000

0145 *Drilled Shaft (42 Inch) 40.000

0.000

503-00042  
 

36,000.0040.000

0.00

40.000

LF  

900.00000

0150 *Drilled Shaft (48 Inch) 111.000

0.000

503-00048  
 

111,000.00111.000

0.00

111.000

LF  

1,000.00000

0155 Fence (Plastic) 70.000

0.000

607-11525  
 

140.0070.000

0.00

100.000

LF  

2.00000

0160 Location Marker (Fiber Optic)(Dome) 15.000

6.000

612-00260  
 

2,100.0021.000

600.00

21.000

EACH

100.00000

0165 Location Marker (Utility)(Flat Slat) 18.000

4.000

612-00270  
 

2,200.0022.000

400.00

25.000

EACH

100.00000
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PCN: 20982-BID    ESTIMATE RUN 04/02/2020

PROJECT: ITSSW01-638                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 2 Inch Electrical Conduit (Bored) 3,308.000

0.000

613-00206  
 

115,780.003,308.000

0.00

3,308.000

LF  

35.00000

0175 2 Inch Electrical Conduit (Plastic) 2,227.000

0.000

613-01200  
 

44,540.002,227.000

0.00

3,500.000

LF  

20.00000

0180 Pull Box (24"x36"x24") 29.000

2.000

613-07023  
 

37,200.0031.000

2,400.00

40.000

EACH

1,200.00000

0185 Pull Box (30"x48"x24") 4.000

0.000

613-07040  
 

12,000.004.000

0.00

4.000

EACH

3,000.00000

0190 Wiring 0.900

0.100

613-10000  
 

30,000.001.000

3,000.00

1.000

L S 

30,000.00000

0195 Service Meter Cabinet 2.000

0.000

613-80130  
 

15,000.002.000

0.00

2.000

EACH

7,500.00000

0200 Dynamic Message Sign Controller 2.000

0.000

614-10116  
 

50,000.002.000

0.00

2.000

EACH

25,000.00000

0205 1310nm SFP Optic Module 10.000

52.000

614-70024  
 

62,000.0062.000

52,000.00

62.000

EACH

1,000.00000

0205 MATERIAL ALLOWANCE 1310 SFP Modules 52.000

-52.000

0.000.000

-7,034.27EACH

135.27452

0210 CWDM Multiplexor Demultiplexor Module 4.000

0.000

614-70026  
 

40,000.004.000

0.00

4.000

EACH

10,000.00000

0210 MATERIAL ALLOWANCE CWDM Mux/Demux 0.000

0.000

0.000.000

0.00EACH

4,515.84250



CONTID: C20982         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20982-BID    ESTIMATE RUN 04/02/2020

PROJECT: ITSSW01-638                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 CWDM SFP Optic Module 20.000

42.000

614-70028  
 

43,400.0062.000

29,400.00

62.000

EACH

700.00000

0215 MATERIAL ALLOWANCE CWDM SFP Module 42.000

-42.000

0.000.000

-18,691.96EACH

445.04677

0220 Optical Attenuator 0.000

124.000

614-70030  
 

6,200.00124.000

6,200.00

124.000

EACH

50.00000

0225 Optical Filter 72.000

0.000

614-70032  
 

36,000.0072.000

0.00

72.000

EACH

500.00000

0225 MATERIAL ALLOWANCE Fiber Optic Filter 0.000

0.000

0.000.000

0.00EACH

228.62667

0230 Communications Cabinet (Type 2) 16.000

0.000

614-72832  
 

224,000.0016.000

0.00

16.000

EACH

14,000.00000

0230 MATERIAL ALLOWANCE Optic Incidentals 0.000

0.000

0.000.000

0.00EACH

7,000.00000

0235 Microwave Vehicle Radar Detector 0.000

2.000

614-72887  
 

20,000.002.000

20,000.00

2.000

EACH

10,000.00000

0240 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0245 Serial to IP Converter 0.000

6.000

614-86007  
 

6,000.006.000

6,000.00

6.000

EACH

1,000.00000

0250 Modification of Traffic Signal Controller Cabinet 0.000

2.000

614-86920  
 

3,000.002.000

3,000.00

16.000

EACH

1,500.00000
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PCN: 20982-BID    ESTIMATE RUN 04/02/2020

PROJECT: ITSSW01-638                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 Fiber Optic Cable (Single Mode) (12 Fiber) 12,416.000

2,140.000

614-87010  
 

72,780.0014,556.000

10,700.00

16,145.000

LF  

5.00000

0260 Buffer Tube Fan Out Kit 18.000

0.000

614-87015  
 

3,600.0018.000

0.00

25.000

EACH

200.00000

0265 Fiber Optic Termination Panel (24 Fiber) 14.000

10.000

614-87024  
 

43,200.0024.000

18,000.00

24.000

EACH

1,800.00000

0270 Closed Circuit Television 13.000

13.000

614-87320  
 

143,000.0026.000

71,500.00

33.000

EACH

5,500.00000

0270 MATERIAL ALLOWANCE Traffic Equipment 20.000

-13.000

21,240.627.000

-39,446.87EACH

3,034.37485

0275 Closed Circuit Television (Install Only) 0.000

0.000

614-87321  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0280 Test Fiber Optic Cable 0.000

0.900

614-87350  
 

18,000.000.900

18,000.00

1.000

L S 

20,000.00000

0285 Closed Circuit Television Pole with Lowering Device 
(50 Feet 

5.000

0.000

614-87364  
 

100,000.005.000

0.00

5.000

EACH

20,000.00000

0290 Closed Circuit Television Pole with Lowering Device 
(60 Feet 

2.000

0.000

614-87366  
 

50,000.002.000

0.00

2.000

EACH

25,000.00000

0295 Closed Circuit Television Pole with Lowering Device 
(70 Feet 

4.000

1.000

614-87368  
 

150,000.005.000

30,000.00

5.000

EACH

30,000.00000

0300 Breakaway Tapered ITS Pole Steel (40 Feet) 6.000

0.000

614-87402  
 

75,000.006.000

0.00

6.000

EACH

12,500.00000
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PCN: 20982-BID    ESTIMATE RUN 04/02/2020

PROJECT: ITSSW01-638                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Splice Fiber Optic Cable (1 Strand) 91.000

89.000

614-87501  
 

90,000.00180.000

44,500.00

180.000

EACH

500.00000

0310 Ethernet Switch Type I 25.000

0.000

614-87691  
 

75,000.0025.000

0.00

25.000

EACH

3,000.00000

0310 MATERIAL ALLOWANCE Ciena 3931 0.000

0.000

0.000.000

0.00EACH

2,550.00000

0315 Ethernet Switch Type II 23.000

0.000

614-87692  
 

69,000.0023.000

0.00

23.000

EACH

3,000.00000

0315 MATERIAL ALLOWANCE Ciena 3930 0.000

0.000

0.000.000

0.00EACH

2,550.00000

0320 *Mobilization 1.000

0.000

626-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0325 Flagging 10.000

0.000

630-00000  
 

250.0010.000

0.00

10.000

HOUR

25.00000

0330 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

5.00000

0335 Traffic Control Management 70.000

19.000

630-00012  
 

44,500.0089.000

9,500.00

100.000

DAY 

500.00000

0340 Barricade (Type 3 M-A) (Temporary) 0.900

0.000

630-80335  
 

90.000.900

0.00

1.000

EACH

100.00000

0345 Construction Traffic Sign (Panel Size A) 10.800

0.000

630-80341  
 

2,808.0010.800

0.00

12.000

EACH

260.00000
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PCN: 20982-BID    ESTIMATE RUN 04/02/2020

PROJECT: ITSSW01-638                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 Construction Traffic Sign (Panel Size B) 18.900

0.000

630-80342  
 

3,591.0018.900

0.00

30.000

EACH

190.00000

0355 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

500.00000

0360 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

6,750.002.700

0.00

3.000

EACH

2,500.00000

0365 Drum Channelizing Device 11.700

0.000

630-80360  
 

877.5011.700

0.00

30.000

EACH

75.00000

0370 Traffic Cone 103.500

0.000

630-80380  
 

1,449.00103.500

0.00

115.000

EACH

14.00000

0375 Mobile Attenuator 21.000

10.000

630-85041  
 

10,850.0031.000

3,500.00

42.000

DAY 

350.00000

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

29,900.000

F A 

1.00000

0385 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 *Removal of End Anchorage 4.000

0.000

202-01300  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0435 *HMA (Patching) (Asph) 447.000

0.000

403-00721  
 

26,820.00447.000

0.00

447.000

SY  

60.00000

0440 *Guardrail Type 3 (6-3 Post Spacing) 800.000

0.000

606-00301  
 

30,400.00800.000

0.00

800.000

LF  

38.00000

0445 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,800.001.000

0.00

2.000

EACH

1,800.00000

0450 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0455 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

14,000.004.000

0.00

6.000

EACH

3,500.00000

0460 *Mobilization (without Autopay) (Adarand) 1.000

0.000

626-00100  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000

CAT 2,147,473.62267,376.902,346,805.00CURRENT AMT0200 $ $ $
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PCN: 20982-BID    ESTIMATE RUN 04/02/2020

PROJECT: ITSSW01-638                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:51

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

500.00000

CAT 0.000.00500.00CURRENT AMT0400 $ $ $

$ 2,147,473.62267,376.90$2,347,305.00$CURRENT AMTPROJECT TOTAL


